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 PROJECT STATUS UPDATES  

 

¶ FM 2181 East-West 

¶ FM 2181 North-South 

¶ Lake Lewisville Bridge & FM 720 

¶ FM 720 North 

¶ FM 720 South  

¶ FM 2499, Section 5 

¶ FM 423  

¶ US 377 Pilot Point 

¶ FM 455 

¶ Mayhill Road 

¶ IH-35E Interim 

¶ Dallas North Tollway Extension 

¶ Denton County Thoroughfare Plan 

¶ US 377, Stewart/Arvin Hill 

¶ US 377, Aubrey/Krugerville 

¶ FM 2164/Union Hill Intersection 

¶ US 380 

¶ McReynolds Road, Sanger 

¶ Teel Parkway 

¶ Naylor Road 

¶ RTC Agenda Items 
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Current Activities : 
 

¶ Utilities:  With the exception of UTRWD whose relocations are part of the roadway contract, utility 

relocations for the east-west segment are complete. 

¶ Construction:   The project let on May 8, 2013, and the contract was awarded to J.D. Abrams for 

$24,679,639.00.  There are approximately 416 working days and 24 months of barricades. 

¶ See attached TxDOT construction report.  

FM 2181 East-West 

CSJ: 2054-02-016 FONSI: January 28, 2008 

Project Description: 
Widen from two-lane to 

six-lane divided roadway 
100% Plans: December 2012 

E/W Limits (From):  
City of Denton/Corinth 

City Limits 
ROW Acquisition 

Begins: 
November 2009 

E/W Limits (To): IH-35E 
Utility Relocations 

Complete: 
March 2014 

Firm:  Huitt-Zollars Let Date: May 8, 2013 

Key Contact: David Nufer Construction Complete: March 2016 
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TxDOT Monthly Project Report for Precinct 1 Task Force 
Date of report:  November 6, 2015 

Report prepared by:   Mark Wiley 

 
Project:      STP 2013(667)MM, Etc.  

Control:     2054-02-016, Etc.   

Highway:   FM 2181 

Limits:   From:  West of FM 2499 (Barrel Strap Road) 

  To:      West of IH 35E frontage road in Corinth 

Contractor: J.D. Abrams, L.P. 

 

TxDOT Project Manager:  Mark Wiley                      Phone: (940) 284-0545 

Contractorôs Superintendent:  Hayden Mitchell              Phone: (214) 354-9077 

 

Date Work Began:  February 17, 2014    

Anticipated Completion Date:  March 31, 2016  

 

 

Current Activities:   
 

Current activities include:  Dirt work, embankment, and excavation from Bluebonnet to IH 35E 

service road.  Installing asphalt pavement between IH 35E and Parkridge.  Liming and placing hotmix 

from IH 35 service road to Bluebonnet.  Concrete paving intersections. 
 

Narrative description of last monthôs activities:  Install box culverts and headwalls.  Install inlets 

and manholes.  Drainage in various areas.  Dirt work, embankment, and excavation from Bluebonnet 

to IH 35E service road.  Liming and placing hotmix from IH 35 service road to Bluebonnet. 

 

Narrative description of activities planned for next month:  Placing hotmix and concrete paving. 
  

Traffic issues:  None 

 

Plans for changes in traffic patterns:   None 

 

Item(s) of work currently controlling pr oject completion:  Earthwork, embankment, and 

excavation. 

 

Other items of significance: N/A 
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Current Activity : 

 

¶ ROW:   Acquisition is complete. 

¶ PS&E:  Huitt-Zollars is working to prepare the 95% plan set for submittal to TxDOT on the North-

South project and expects to submit by the end of November 2015.  Huitt-Zollars met with TxDOT 

District Drainage Engineer to discuss unique conditions and a few of the outfalls.  TxDOT, City of 

Denton, and ITS met on June 15, 2015, to discuss FM 2181 let date and City of Denton utility 

relocations.   

¶ TxDOT is working with the City of Denton to include city utilities as part of the construction 

project at a fixed cost. 

  

FM 2181 North-South 

CSJ: 2054-02-015 FONSI: January 28, 2008 

Project Description: 
Widen from two-lane to 

six-lane divided roadway 
100% Plans: March 2016 

N/S Limits (From):  
City of Denton/Corinth 

City Limits 
ROW Acquisition 

Begins: 
November 2009 

N/S Limits (To): Lillian Miller  
Utility Relocations 

Complete: 
June 2016 

Firm:  Huitt-Zollars Let Date: June 2016 

Key Contact: David Nufer Construction Complete: *  
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Current Activities  
 

¶ Construction:  FM 720 was let for construction in July 2010.  The low bid was $54,321,262.70, 

submitted by J.D. Abrams.  There will be 566 contract days and 30 months of barricades. 

¶ See attached TxDOT construction report.  

LAKE LEWISVILLE BRIDGE & FM 720 

CSJ: 1567-01-029 

Limits (From):  Eldorado Parkway 

            (To): FM 423 

Ext. Const. Cost: $54,321,262.70 

Description: Construct a six-lane divided urban roadway from Eldorado Parkway to FM 423 
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TxDOT Monthly Project Report for Precinct 1 Task Force 
Date of report:  November 6, 2015    

Report prepared by:  Richard Williford 
 

Project:      STP 2010(982)MM, Etc.  

Control:     1567-01-029, Etc.   

Highway:   FM 720 

Limits:   From:  West of Garza Lane 

  To:      West of FM 423 

Contractor: J.D. Abrams, L.P. 

 

TxDOT Project manager:  Tim Massey                      Phone:  (972) 464-0426 

Contractorôs Superintendent:  Brian Barton                    Phone:  (214) 688-0525 

 

Date Work Began:  July 14, 2011                 

Anticipated Completion Date:  November 2015 
 

 

Current Activities :  
 

Current activities include:  Crew working on punch list items and removing dirt out from under the 

Lake Lewisville Bridge.  Finishing up the landscaping per change order. 

  

Narr ative description of last month activities: Sidewalk crew continued placing concrete for 

sidewalk and ADA ramps as made ready and striping for six lanes. Landscaping placed in medians as 

per landscaping change order. 

 

Narr ative description of activities planned for next month:  Open all six lanes. 

  

Traffic issues:  None  

 

Plans for changes in traffic patterns:  Removing cones to open all six lanes to traffic. 

 

Item(s) of work currently controlling project completion:    None 

 

Other items of significance: None 

 

 

 

 

 

 
 

 

  



Precinct 1 Project Report                             November 2015 

 
7 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

Current Activities :  

 

¶ See attached TxDOT status report. 

¶ The North project was split from the South project after investigating the impacts of two large 

water lines on the west side of FM 720 north of Martop to 0.5 miles south of US 380.  Due to 

the cost and time to relocate the water lines, it was determined that the North FM 720 project 

would be delayed to allow alternative FM 720 alignments that avoid the water lines to be 

considered. 

¶ Lower Oaks Cemetery:  TxDOT is pursuing right of entry from the trustees of the cemetery to 

determine if there are any graves in the take area.   

 

  

FM 720 NORTH 

CSJ: 1567-01-037 Schematic Revisions Began: April 2013 

Limits (From):  US 380 MAPO: June 5, 2014 

            (To): Martop Lane Environmental Clearance: March 11, 2015 

Est. Const. Cost: $21,001,000 100% PS&E: August 2016 

Project 

Description: 

Widen two-lane rural roadway to six-

lane divided urban 

ROW Acquisition Began: February 2015 

ROW Acquisition Complete: June 2016 

Firm:  TxDOT Utility Relocations Begin: April 2016 

Key Contact: Mike Hainline Anticipated Let Date: *  

 North Project 
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FM 720 North: From Martop Road to US 380 
CSJ 1567-01-037 
Denton County 

 

 

PROJECT STATUS AS OF Tuesday, November 17, 2015: 

COMPLETED MILESTONES: 
 
Schematic Revisions Begin:  April 1, 2013 
Revised schematic approved:  Nov 2013 
MAPO/Public Meeting:  April 2014 
Environmental Re-Eval Checklist State Approval: July 2014 
30% PS&E (Design) Plans:  October 2014 
ROW map complete: October 2014 
Environmental Clearance (Re-eval): March 11, 2015 
 
 

FUTURE MILESTONES: 
 

ROW acquisition:  Feb 2015 thru June 2016; 27 total parcels, Current status: 1 parcel 
closed, 2 parcels in appraisal, 15 parcels in negotiation, 9 parcels in ED; Cemetery 
issues: proceeding with contacting trustees with goal of getting right of entry to 
determine if any graves are within ROW take area. 
60% PS&E (Design) suitable for Utility relocations:  March 2016 
100% PS&E (Design):  August 2016 
Project Letting:  To be determined; based on funding and projected ROW and Utility 
clearance schedules 
Start construction: To be determined; (will be revised closer to letting date per actual 
Utility Clearance schedule) 

 
 
 
 
  

 
Texas

Department

of Transportation
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Current Activities:  

 

¶ Utilities:  See utility status report. 

¶ Construction:  The project let on February 4, 2014.  The low bidder was Haydon Building 

Corporation, with $15,597,320.25, approximately 0.6% over the estimate.  There are 420 

working days and 20 months of barricades.  The pre-construction meeting was held on October 

6, 2015.  Construction began on November 9, 2015.  See TxDOT construction report. 

  

FM 720 SOUTH 

CSJ: 1567-01-025 Complete Draft CE: March 2006 

Limits (From):  Eldorado Parkway Schematic Approved: October 2007 

            (To): South of Martop Road FONSI: December 14, 2011 

Est. Const. Cost: $15,597,320 100% PS&E: November 2013 

Project 

Description: 

Widen two-lane rural roadway to six-

lane divided urban 

ROW Acquisition Complete: June 2014 

Utility Relocations Complete: November 2015 

Firm:  TxDOT Let Date:  February 4, 2014 

Key Contact: Mike Hainline Construction Completion: February 2017 

 South Project 
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TxDOT Utility Coordination Report: November 16, 2015 
 
 
 
AT&T ς  Removing old line from poles.  Should be completed by the end of November 2015.  All 
relocation and splicing has been completed. 
 
CoServ Electric ς Relocations have been completed.  Waiting for AT&T lines to be removed from old 
poles so that they can deconstruct. 

 
Grande ς  Relocations have been completed. 
 
Little Elm ς Construction time is approximately 180 days.  This is new utility and will be coordinated 
with the construction contractor.  Little Elm has begun construction.  
 
Suddenlink ς  Relocations are complete. 
 
Oncor ς Relocations have been completed.  Waiting for AT&T lines to be removed from old poles so 
that they can deconstruct.  
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TxDOT Monthly Project Report for Precinct 1 Task Force 
Date of report:  November 9, 2015 

Report prepared by:   Richard Williford 

 
Project:      C 1567-1-25 

Control:     1567-01-025   

Highway:   FM 720 

Limits:   From:  Eldorado Parkway (FM 720) 

  To:      South of Martop St. 

Contractor:   Haydon Building Corp. 

 

TxDOT Project manager:  Richard Williford            Phone: (940) 387-1414 

Contractorôs Superintendent:                                           Phone:   

 

Date Work Began: November 9, 2015    

Anticipated Completion Date:  February 3, 2017 

 

 

Current Activities :   

 
Current activities include:  Work and time were suspended beginning October 26, 2015, through 

November 8, 2015, due to utility relocations.  November 9, 2015, starting to prepare right-of-way and 

roadway drainage. 

 

Narrative description of last monthôs activities:  None.  Time suspended. 

 

Narrative description of activities planned for next month:  Preparing right-of-way, SW3P, 

roadway drainage and cross drainage ï culverts. 

 

Traffic issues:  None 

 

Plans for changes in traffic patterns:  None at this time. 

 

Item(s) of work currently controlling project completion:    None 

 

Other items of significance:  Utility relocations: AT&T, & CoServ. 
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Current Activity : 

 

¶ PS&E:  Final 100% bid set was submitted in May 2014. 

¶ Utilities :  Halff is currently working with the Area Office and utility 

owners to coordinate necessary relocations.  The next project-wide 

utility coordination meeting will be held on November 18, 2015.  See 

attached meeting minutes from October 15, 2015.  All  utilities are 

clear in Phase 1. 

¶ Funding:  This project is fully funded with Regional Toll Revenue. 

¶ Construction:  The project let on July 8, 2014.  The low bidder was 

Webber, LLC, in the amount of $34,857,000.00, which was 3% over 

the estimate.  The contract calls for 505 working days and 24 months 

of barricades.  Construction began on April 20, 2015.  See attached 

TxDOT construction report. 
  

FM 2499, Section 5 

CSJ: 2681-01-012 

Limits (From):  FM 2181 

            (To): IH-35E 

Length: 2.97 miles 

Construction Cost: $34,857,000 

Description: Construct six-lane divided urban roadway 

Firm:  Halff Associates 

Key Contact: Mike Romanowski 

FONSI: November 3, 2010 

Environmental Re-Eval: April 25, 2014 

100% PS&E: January 2012 

ROW Complete: February 2014 

Utilities Relocated: 
Phase I complete in March 2015; Phase II complete by 

January 2016 

Project Tracker Let Date: July 8, 2014 

Construction Complete: March 2017 

FM 2181 

IH -35E 
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FM 2499-5 Utility Coordination Meeting Minutes:  October 15, 2015 
 
Attendees: 
ω ¢Ȅ5h¢ 
ω IŀƭŦŦ 
ω hǘƘŜǊǎΥ  DME, Charter, Verizon, City of Denton 

 
Summary: 
I. INTRODUCTIONS 
II. PROJECT STATUS 

a. Right of Way ς Completed 
b. Funding ς RTR, Complete 
c. Letting Date ς July 8, 2014  
d.   Construction started April 20, 2015 

III. BASIC DESIGN INFO 
a. Limits ς From FM 2181 to IH 35E 
b. Length ς 2.919 miles or 15,440.39 ft. 
c. Scope ς Construction of a Non-Freeway Facility 

IV. UTILITY COORDINATION 
a. Utility Installation Review System  
b. Utility Clearance Letters    
c. Utility Agreements 
d. Utility Companies  

¶ Atmos:  Phase 1 is clear.  Phase 2: clear 

¶ City of Denton:  Phase 1 clear.  Phase 2:  Still need to remove manhole and finish area 
between Brighton and frontage road; to be done this fall. 

¶ DISD/Denton County:  Phase 1: clear.  Phase 2:  clear 

¶ COSERV Gas:  Phase 1: clear; Phase 2: clear 

¶ DME: Phase 1: clear; Phase 2: design to be finished this month; working with TxDOT to 
coordinate pole locations with drill shaft locations; permit for underground ready. 

¶ Charter:  Phase 1: clear.  Phase 2: all aerial, dependent on DME; waiting for DME design; 
have exposed cable on northeast corner of Robinson and FM 2499; need to swing line on 
south side of Robinson 

¶ Level 3: Complete 

¶ UTRWD:  Phase 1: Clear.  Phase 2: Clear 

¶ NGG Pipeline:  Phase 2:  Once Webber is done with drill shafts, gas line can be relocated; 
valve relocation at Robinson has not started yet.  

¶ Verizon:  Phase 1 clear; Phase 2: Will splice off DME poles near Unicorn Lake on October 16 
 
VI. NEXT STEPS 

a. Plan Distribution  
b. Data Collection  

 c. Future Meetings:  November 18, 2015 
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TxDOT Monthly Project Report for Precinct 1 Task Force 
Date of report:  November 6, 2015 
Report prepared by:   Mark Wiley 

 
Project:      C 2681-1-12 

Control:     2681-01-012 

Highway:   FM 2499 

Limits:   From:  FM 2181 north 

  To:      IH 35E 

Contractor: Webber, LLC 

 

TxDOT Project Manager: Mark Wiley                       Phone: (940) 387-1414 

Contractorôs Superintendent:  Eric McCauley         Phone: (214) 234-5449  

 

Date Work Began:  April 20, 2015                    

Anticipated Completion Date:  March 2017   

 

Current Activities:   
 

Current activities include:  Placement of shafts for noise walls and retaining walls.  Awaiting bridge 

plans.  

 

Narrative description of last monthôs activities:  Placement and compaction of roadway 

embankment in fill areas.  Placement of shafts for noise walls and retaining walls.  

 

Narrative description of activities planned for next month:  Continue placing roadway 

embankment in fill areas.  Continue placement of shafts for noise and sound wall installations. 

 

Traffic issues:  None at this time 

 

Plans for changes in traffic patterns:  None at this time  

  

Item(s) of work currently controlling project completion:  Placement of noise and retaining walls.  

Placement of drainage systems, phase I. 

 

Other items of significance: N/A  
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Current Activity : 

 

¶ ROW:  ROW acquisition is complete. 

¶ Utilities:   Utility relocations are complete. 

¶ PS&E:  100% Plans have been completed. 

¶ Construction:  Project let on September 11, 2013, and was 

awarded to MCM, with a bid of $29,826,069.71.  There are 

29 months of barricades.  See attached construction report. 

 

 

 

  

FM 423: NORTH 

CSJ: 1315-02-009 

Limits (From):  Stewart Creek Road 

            (To): US 380 

Length: 6.91 miles 

Construction Cost: $29,826,069.71 

Description: Construct four- to six-lane divided urban roadway 

Engineering Firm:  Jacobs Engineering 

ROW Acquisition Began: December 2010 

ROW Acquisition Complete: July 2012 

Utility Relocations Began: July 2011 

Utility Relocations Complete: October 2015 

Let Date:  September 11, 2013 

Construction Began: October 8, 2014 

Construction Complete: August 2017 
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TxDOT Monthly Project Report for Precinct 1 Task Force 
Date of report:  November 6, 2015 

Report prepared by:   Tim Massey 

 
Project:      C 1315-2-9 

Control:     1315-02-009   

Highway:   FM 423 

Limits:   From:  US 380 

  To:       0.8 miles south of FM 2934 (Eldorado Parkway) 

Contractor:   MCM  

 

TxDOT Project manager: Tim Massey                     Phone:  (940) 387-1414 

Contractorôs Superintendent:  Tim Shover             Phone:  (940) 687-9140  

 

Date Work Began:  October 8, 2014    

Anticipated Completion Date:  August 2017 

 

Current Activities : 
 

Current activities include:  MCM continues to construct phase 1 of the Panther Creek Bridge.  Steel 

is being tied for concrete pavement between Panther Creek Parkway and Eldorado Parkway.  Drainage 

continues to be installed near Sunland Park and the parallel culvert.  Embankment is being constructed 

between Logan Springs and Gibbs Road. 

 

Narrative description of last monthôs activities:  The contractor placed asphalt and tied steel on the 

proposed southbound lanes in preparation for concrete paving.  MCM continued to construct phase 1 

of the Panther Creek Bridge. Drainage was installed near Sunland Park and the parallel culvert. 

Embankment was being constructed between Logan Springs and Gibbs Road. 

 

Narrative description of activities planned for next month:  Concrete pavement is scheduled to 

begin in late November.  MCM will continue to construct Panther Creek Bridge. 

 

Traffic issues:  None 

 

Plans for changes in traffic patterns:  N/A   

 

Item(s) of work currently controlling project completion:    None 

 

Other items of significance: None 
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Current Activity : 

 

¶ Construction:  The project let on January 7, 2014, and the project was awarded to Jagoe 

Public.  There are 264 working days and thirteen months of barricades.  Pre-construction 

meeting occurred on April 23, 2014.  Work began on May 19, 2014.  The project duration is 12 

months.  See attached TxDOT construction report. 

  

US 377 PILOT POINT 

CSJ: 0081-06-029 Begin Advanced Planning: June 2010 

Limits (From):  Grayson County Line  Complete Draft Env. Document: August 2011 

            (To): North of N. Washington Street Schematic Submitted: September 2011 

Est. Const. Cost: $12 million Public Hearing: July 27, 2010 

Project 

Description: 

Reconstruction of roadway to include a 

continuous left-turn lane 
Environmental Clearance: August 30, 2012 

Length: 3.5 miles 100% Plans March 2013 

Firm:  Bridgefarmer Construction Completion: December 2015 
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TxDOT Monthly Project Report for Precinct 1 Task Force 
Date of report:  November 6, 2015 

Report prepared by:   Tim Massey 

 
Project:      C 81-6-29  

Control:     0081-06-029   

Highway:   US 377 

Limits:   From:  South of Bus 377E 

  To:      Bus 377E north of Pilot Point 

 

Contractor:   Jagoe-Public Company 

 

TxDOT Project manager:  Tim Massey                     Phone:  (940) 387-1414 

Contractorôs Superintendent:  Charles Lepard          Phone:  (228)334-1945 

 

Date Work Began:  May 19, 2014     

Anticipated Completion Date:  December 2015 

 

     Current Activities :  

 
Current activities include:  Jagoe continues to mill the existing roadway surface in preparation for 

final surface overlay.  Final grading and vegetation is ongoing. Asphalt milling of existing roadway is 

due to begin on November 19.  Asphalt overlay is planned to begin on November 26.  Traffic will be 

temporarily shifted to accommodate asphalt milling and placement. 
 

      Narrative description of last monthôs activities:  Asphalt milling, asphalt overlay, striping, compost, 

cross drainage, and pouring concrete driveways. 

 

      Narrative description of activities planned for next month:   The contractor will continue to 

construct roadway widening near FM 455.  The contractor will continue to work on drainage 

structures, driveways, and prepping for vegetation. 

 

Traffic issues:  N/A 

 

Plans for changes in traffic patterns:  On November 16, traffic moved onto newly placed asphalt 

surface on main lanes; shoulders will be overlaid after traffic is moved. 

 

Item(s) of work currently controlling project completion:  None 

 

Other items of significance: N/A 
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Current Activity:  

 

¶ ENV:  MAPO was held on March 24, 2015.  Environmental constraints report was approved on 

August 25, 2015.  Public meeting was held on June 23, 2015, in Sanger, Texas. 

¶ Schematic:  Schematic was submitted to TxDOT for final approval on May 18, 2015.  

Dannenbaum received schematic approval from TxDOT on June 18, 2015.  Possible schematic 

revisions are being considered based on feedback from public meeting.  Dannenbaum held a 

meeting with the TxDOT Denton Area Office on September 11, 2015, to discuss public meeting 

comments, median openings, and access to businesses west of IH-35.  Dannenbaum finalized 

public meeting summary.  A meeting was held on October 29, 2015, with Dannenbaum, TxDOT 

Dallas, TxDOT Denton, City of Sanger, Sanger ISD, Denton County, and TxDOT to resolve 

median opening issues and access to business and the school west of IH-35.  Dannenbaum is 

revising schematic to incorporate changes from the median meeting.  Supplemental agreement to 

begin the EA and PS&E is on commissioners court for consideration for November 17, 2015. 

¶ Funding:  FM 455 is listed as a Proposition 1 project with funding totaling $29,512,546.00.  

FM 455 

CSJ: 0816-02-072 Begin Advanced Planning: June 2010 

Limits , Section A: 
From FM 2450 to approx. ¾ mile west 

of IH-35 
Complete Draft Env. Document: January 2015 

Limits, Section B: 
From approx. ¾ mile west of IH-35 to 

1.5 miles east of IH-35/Marion Road 
Schematic Approval: June 18, 2015 

Length: 5.3 miles Public Hearing: *  

Est. Const. Cost: $40 million FONSI: *  

Project 

Description: 

Widen two-lane rural roadway to four-

lane urban roadway with turn lanes at 

IH-35 

100% Plans: *  

ROW Acquisition Begins: *  

Firm:  Dannenbaum Utility Relocation Completed: *  

Key Contact: Danny Everett Anticipated Let Date: *  

DANNENBAUM  
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Current Activity  
 

¶ The City of Denton continues to work through ROW negotiations and acquisitions with property 

owners on the final few tracts. 

¶ The City of Denton is working with utility providers toward relocations of their assets along the 

new ROW corridor. 

¶ The consultant has delivered the 90% design package for review by the city. 

¶ The construction initiation schedule may be early 2016.  The project could be constructed in 

phases, but the current thinking is that the project will be bid and constructed as a single job. 

¶ The project website contains updates and project information: www.mayhillroad.com.  

MAYHILL ROAD 

Limits (From):  IH-35E ROW Acquisition Began: August 2011 

            (To): US 380 ROW Acquisition Complete: December 2015 

Length: 3.9 miles Design Complete: December 2015 

Est. Const. Cost: $56,670,566 Utility Relocations Complete: Spring 2017 

Project 

Description: 

Widen existing two-lane roadway to 

four-lane, divided urban cross section 
Award Construction Contract:  April 2016 

Firm:  City of Denton Construction Let Date: January 2016 

Key Contact: Frank G. Payne, P.E. Construction Complete: Spring 2019 

http://www.mayhillroad.com/

